


PROVIDING WATER AND SANITATION FACILITIES TO FIVE TOWNS OF HIMACHAL PRADESH



The project approved by DEA in its 120th screening committee meeting

Total revised Cost: 96.10 million Euro (INR 817.12Cr.s)

Project Objectives

- Providing sewerage scheme to five towns of Himachal Pradesh
- Improvement of existing Water supply schemes of two towns of Himachal Pradesh



	SANITATION (SEWERAGE)	5	MANALI, KARSOG, NAHAN, PALAMPUR & BILASPUR
	IMPROVEMENT OF WATER SUPPLY	3	MANALI, & PALAMPUR

PROVIDING WATER AND SANITATION FACILITIES TO FIVE TOWNS OF HIMACHAL PRADESH

STATUS OF PROJECT	
Initial Outlay for the Project	PPR with project outlay cost of 455.68Cr.s was placed before DEA screening committee in 98th meeting held 14-08-2019, wherein NEETI AYOg did not support the proposal for want of technical studies.
Revised Outlay for the Project	<ul style="list-style-type: none"> Revised PPR costing to 88.96 million Euro (INR 791.74Cr.s) has been approved by DEA in 120th Screening committee meeting held during September 2021.
AFD Mission	<p>AFD Supervision Mission visited the State on 5th to 7th April 2022 & 15 to 17 November 2022 :</p> <ul style="list-style-type: none"> Under Advance procurement- Financial bid followed by Prequalification for Sewerage Network to Manali Town invited and shall be opened by 16th December 2022. Bid for Expression of Interest for Both the consultancy contracts (Long Term Technical Assistance & Design and Supervision Engineer) invited on 20/07/2022 was opened on dated 29/08/2022. The evaluation report for LTTA and DSE stands submitted to AFD on dated 10th November & 23rd November 2022 respectively for approval.
Bottlenecks	<ul style="list-style-type: none"> Finalisation of DPRs
Land Status (Tranche-I)	<ul style="list-style-type: none"> Palampur Town- Principal approval received for STP-2 & 4 proposed under Tranche-I. Bilaspur Town- Necessary approval obtained. Manali Town- FCA case under process.