

MINUTES OF THE MEETING OF THE CIRCLE LEVEL REVIEW MEETING HELD ON 15.11.2018 UNDER THE CHAIRMANSHIP OF Er. L.S. THAKUR, SUPERINTENDING ENGINEER, IPH CIRCLE DHARAMSHALA.

The following were present in the meeting: -

1. Er. Anoop Kumar, Executive Engineer (D), IPH Circle Dharamshala.
2. Er. Vikas Bakshi, Executive Engineer, IPH Division Dharamshala.
3. Er. Rohit Dubey, Executive Engineer, IPH Division Dehra.
4. Er. Rahul Dubey, Executive Engineer, IPH Division Nagrota Bagwan.
5. Er. Rajiv Mahajan, Executive Engineer, IPH Division Shahpur.
6. Er. Sanjay Thakur, Executive Engineer, IPH Division Palampur.
7. Er. Anil Puri, Executive Engineer, IPH Division Thural.
8. Er. Nitin Chinouri, Assistant Engineer (D), IPH Circle Dharamshala.

The following issues pertaining to this circle were discussed in the meeting: -

1. Uploading Minutes of review meetings on departmental website.

The minutes of the previously held review meeting in respect of this circle have already been uploaded on the departmental website. However, the minutes of today's meeting shall also be sent to the computer cell for the same purpose.

2. Project for doubling Farmers income (Phase 1st).

The requisite information in this regard has already been submitted to the quarter concerned. As far as the inspection of sites by the Hydro Geologists is concerned, the same have been inspected by the Hydro Geologists and the reports have been already submitted as conveyed by the Nodal Officer-cum-Superintending Engineer, Hydrology, I&PH Department vide his office Letter No. IPH-EE-HC&M.Div./data/WA/2018- 962-1030 dated 29.10.2018. Hence, no action required at this instance.

3. PCR & UC's of Shelf of 166 MIS & 39 MIS.

As far as the PCR of Shelf 166 is concerned, only One PCR under this circle stands pending for submission i.e. C/O LIS Kuhan Dol Kuhl in tehsil Jaisinghpur which has been delayed due to site dispute which shall be completed and PCR be submitted within due course of time as committed by the EE Thural. Further, under Shelf 39, 9 No. PCRs were due to be submitted out of which 2 PCRs pertaining to IPH Division Shahpur have been submitted

to the higher office vide this office Letter No. 19123-25 dt. 23.10.2018 & 19052-54 dt. 22.10.2018. EE Shahpur intimated that the remaining 1 PCR shall be submitted by 31.12.2018. EE Thural intimated that 1 PCR has been sent to this office today only and assured that the remaining one PCR will be submitted by 30.11.2018. EE Palampur also assured to submit one out of the four PCRs pertaining to his division by 20.11.2018 & remaining 3 PCRs by 31.12.2018. The concerned EEs were directed to adhere to the committed dates strictly.

4. Completion of 117 schemes under NRDWP.

Out of the total 117 schemes under NRDWP, 4 schemes fall under this circle, out of which 2 schemes have been already completed and the remaining 2 shall be completed by Dec-2018 as committed by EE Shahpur and EE Palampur, one scheme pertaining to each of the both divisions. Concerned officers were directed to stick to the committed dates.

5. Implementation of "Time of Day".

The following No. of schemes under various divisions as mentioned below have been identified for "Time of Day" purpose, the detail of which has been sent to the O/o Chief Engineer, IPH Zone Dharamshala vide this Office Letter No. 20289-95 dated 15.11.2018.

Name of Division	No. of Schemes identified
Dharamshala	01
Palampur	03
Nagrota Bagwan	03
Dehra	03
Thural	06
Shahpur	02
TOTAL:	18

6. Slow progress under HIMCAD.

The progress report of various schemes under HIMCAD in respect of this circle duly compiled has been already sent to the o/o Chief Engineer, IPH Zone Dharamshala vide this Office Letter No. 20296-98 dated 15.11.2018.

7. DPR of STP at Palampur.

EE Palampur intimated that the DPR for STP at Palampur for AFD Funding has already been submitted to the concerned authority through e-mail as requisite on dated 17.10.2018. The officer assured to submit the hard copy of the same shortly.

8. Implementation of KUSUM Project.

EE Dehra came up with 2 schemes identified for the KUSUM Project i.e. T/W LIS Sassan & T/W LIS Gurerh, while other EEs intimated that the schemes are being identified and assured the chair that the requisite detail in this regard will be submitted within the shortest possible time.

The Meeting ended with a vote of thanks to and from the chair.

Superintending Engineer,
I&PH Circle Dharamshala.

No. SE-IPHCD-WS-Meeting-2018- 20415-25

Dated: - 16-11-2018

Copy forwarded to the following for information and necessary action please: - .

1. The Secretary, I&PH Department, Shimla.
2. The Engineer-in-Chief, I&PH Department, US Club, Shimla.
3. The Chief Engineer, IPH Zone Dharamshala w.r.t. his Office Letter No. 10430-52 dated 25.10.2018.
4. All the Executive Engineers working under this circle for strict compliance.
5. Computer Cell, I&PH Department, Shimla for kindly uploading the same on the departmental website.

Superintending Engineer,
I&PH Circle Dharamshala.