

No. IPH-SE P&I-II -EE (D) SOP/2011- 3249-3329
Himachal Pradesh
I&PH Department

To

All Superintending Engineers
All Executive Engineers
Working under IPH Deptt.

Dated Shimla 9th November 2011

Subject:- Targeted list for Supply of Power to various LWSS/ LIS under NABARD and OTHER THAN NABARD and ADDITIONAL PRIORITY SCHEMES to be energized during 2011-12.

During the meeting, held with Director (Operation) HPSEBL, on 4-11-2011, the status of targeted schemes was discussed in detail and it was decided that, progress of these targeted schemes will be monitored regularly by conducting the state and division level meetings in future. The state level meeting will take place on 1st Friday of each month and division level meeting on 2nd Friday of each month. The progress achieved/discussed in the division level meeting be intimated to this office, which will be discussed with HPSEBL authorities in the monthly meetings

In this regard, status of targeted schemes, which have been discussed/finalised with HPSEBL is being sent herewith through e-mail today to all CEs, S.Es and E.Es, which is required to be monitored and pursued at Division level. Any bottleneck in the field be sorted out and status of each scheme be confirmed and date of completion of SOP works should be adhered to. It may be ensured that common Sr. No mentioned in the list be kept the same in the monthly status report.

It is observed that there are large Nos of schemes where SOP work is completed by HPSEBL, as such connection be applied immediately and got released to commission these schemes.

The format of MPR be kept the same as sent through e-mail. The position of IPH works in Col. No 12 and HPSEBL works in Col. No.13 be mentioned after mutual confirmation in the EEs meeting and should not be contradictory to the factual position at site. Only Col. No. 8,9,10,12,13 and 16 be updated in circle offices as per factual position while sending the monthly progress report to higher authorities.

It is therefore, requested to kindly go through this list of targeted schemes and monitor the progress of these schemes on monthly basis and arrange to supply the progress of these schemes by 25th of every month by Circle offices to SE P&I-II, in hard copy as well as through e-mail under intimation to this office.

“TREAT IT AS MOST URGENT”

DA/ List of targeted schemes of SOP showing their present status as discussed.(Through e-mail)

Sd/-
**Engineer-In-Chief
IPH Department,
U.S. Club, Shimla-1.**

Copy to Principal Secretary (IPH) to the Govt. of H.P Shimla-2 for information please.

Copy to Chief Engineers, D/Z,H/Z,M/Z and S/Z for information and further necessary action.

Copy to S.E.(Works) IPH Deptt, U.S.Club,Shimla-1for information.

Sd/-
**Engineer-In-Chief
IPH Department,
U.S. Club, Shimla-**