

HIMACHAL PRADESH
I & PH DEPARTMENT

No. IPH-SE (P&I) I-D-II-NRDWP/2013-3191-3206 Dated: 12-03-2013

To

1. The Principal Secretary (Finance) to the Govt. of H.P Shimla-2.
2. The Joint Secretary Govt. of India MORD, Rajeev Gandhi National Drinking Water Mission, Paryavaran Bhawan 9th Floor, CGO Complex, Lodhi Road New Delhi-110003.
3. The Director (WSSO)-cum-Chief Engineer (D&M), IPH Department, U.S Club Shimla-1
4. The Regional Director (In charge) GOI, CGWB, NHR Barol (Jhikli), Dari, Dharamshala, District Kangra H.P.
5. The Director (M&A), DTE, CWC, GOI, MOWR, Block No. 10, 1st Floor, SDA Complex Kasumpti, Shimla-9
6. The Director (NIT), Hamirpur District Hamirpur (HP)
7. The Director (RDD), SDA Complex, Kasumpti, Shimla-9
8. The State Project Director, Sarav Shiksha Abhiyan (SSA), Shimla-171001.

Subject: - Minutes of 3rd meeting of State Level Scheme Sanctioning Committee (SLSSC) for effective implementation of NRDWP in Himachal Pradesh.

Enclosed please find minutes of 3rd meeting of State Level Scheme Sanctioning Committee (SLSSC) for effective implementation of

For info. may file it
15/3

S.P. (us)
WA-I
14/3

14/3

5581
15/8/13

63

NRDWP in Himachal Pradesh held on 6th March 2013 under the Chairmanship of Principal Secretary (IPH) to the Govt. of H.P for further necessary action please.

Yours faithfully,

Encl:- As above

Member Secretary (SLSSC),
Cum-Engineer-in-Chief (IPH),
U.S Club Shimla-171001(H.P)

Copy forwarded to:

Principal Secretary (IPH) to the Govt. of H.P Shimla-2 for information please.

All the Chief Engineers, HP IPH Department, for information and necessary action.

The Superintending Engineers P&I-1 & II IPH Deptt. Jal Bhawan Kasumpti Shimla-9 for information and necessary action.

✓ The Superintending Engineer (W), IPH Department, Shimla-1 for information and necessary action.

Bema

Member Secretary (SLSSC),
Cum- Engineer-in-Chief(IPH),
U.S Club Shimla-171001 (H.P)

MINUTES OF THE 3rd MEETING OF STATE LEVEL SCHEME SANCTIONING COMMITTEE OF STATE WATER AND SANITATION MISSION HELD UNDER THE CHAIRMANSHIP OF PRINCIPAL SECRETARY (IPH) TO THE GOVT. OF H.P. ON 06.03.2013.

Participants : List attached at Annexure-A.

Chairman welcomed the participants and thereafter the agenda items were taken up for discussions and decision arrived at are as under:

AGENDA ITEM-1: CONFIRMATION OF MINUTES OF 2nd MEETING OF 2012-13.

The minutes of 2nd meeting of State Level Scheme Sanctioning Committee of State Water Sanitation Mission held on 24.08.2012 were circulated to all the members vide letter No. IPH-SE-P&I-I-D-II-NRDWP/12-2304-18 dated 20.09.2012 and no comments were received from any quarter.

Chairman observed that the points raised in the minutes circulated vide letter No IPH-SE-P&I-I-D-II-NRDWP/12-2304-18 dated 20.09.2012 reminders sent vide S.E.(P&I)I letter No. IPH-SE(P&I)I-D-II-Swajaldhara/2012-2848-57 dated 14.1.2013 & even No. 3154-63 dated 1.3.2013 had not been responded to. This was a serious lapse.

AGENDA ITEM-2: ACTION TAKEN REPORT ON THE DECISION TAKEN IN THE 2ND MEETING OF STATE LEVEL SCHEME SANCTIONING COMMITTEE OF STATE WATER AND SANITATION MISSION HELD ON 24.08.2012

Progress of Swajaldhara schemes was reviewed. Engineer-in-Chief(IPH) stated that during the meeting held on 24.08.2012 it was decided that all Member Secretaries will submit the reasons for non-completion of these schemes and also take action to complete these schemes by December, 2012. No efforts have been made by field officers to complete these incomplete schemes, though 49 schemes were reported to be completed by S.E(P&I)I as per details collected a day before meeting. Principal Secretary (IPH) directed the department to get the detailed reasons for each and every scheme district-wise & their firm date of completion before 31st March 2013 and ensure the completion and dropping of the infeasible/disputed schemes by 30th April positively. As per data available out of

1586 schemes approved till date 1266 schemes have been completed & 272 schemes are yet to be completed. Bulk of the incomplete schemes were in Bilaspur (141), Sirmour (66) and Kangra (61). It was decided that the Member Secretaries of these DWSMs would be called to headquarters to explain the pendency and the measures taken for ensuring completion of these schemes.

ACTION PLAN UNDER JALMANI

Out of 3746 rural schools, 3746 UV/Terafil purification systems have been installed in different schools. An expenditure to the tune of ₹ 509.89 lakh has been incurred till date and 2176 units installed during current financial year.

Director RDD stated that a unit for manufacturing terafil filters has been commissioned at Bilaspur for which details will be supplied to IPH Department so that terafil filters could be procured from this Unit.

Chairman stated that terafil is cost effective technology & if these are locally available, IPH Department can also look into the possibility of adding the unit at Bilaspur as one of their vendors, if the certification and pricing issues are addressed. He also directed the Education Department to direct the Principals to maintain Terafil filters from time to time. Terafil Cakes could be procured from Bilaspur unit.

Engineer-in-Chief(IPH) added that the department will continue to install Terafil filters next year as funds under JALMANI are available. He also suggested that even for departmental storage tanks, the feasibility of using terafil filters should be examined.

Coverage of 211 schools as per Hon'ble Supreme Court orders was also taken up & Chairman directed to complete the online entry by field officers by 15th March 2013 positively.

AGENDA ITEM 3: PROPOSAL FOR COVERAGE OF HABITATIONS UNDER NRDWP

During 2012-13 under 20 point programme, there is a target for coverage of 2530 habitations (1280 under NRDWP and 1250 under State Sector), to achieve this target 116 schemes amounting to ₹ 3755.53 lacs were approved during 1st meeting held on 29.06.2012 & 24 schemes amounting to Rs. 704.63 lacs

were approved in 2nd meeting held on 24.08.2012, the details are as per Ann "B" & "C" respectively. Now 11 Nos. schemes duly recommended by Zonal Chief Engineers amounting to ₹ 197.68 lacs have been received for approval under NRDWP which are as below:-

Item	No. of Schemes	Type of Schemes		Total No. of Hab.		Present Population(2012)			Estimated cost (₹ in Lacs)
		Lift	Gravity	Category of hab. based upon population coverage	No. of Hab	Total	SC	ST	
Approval of estimates/schemes under NRDWP	11	3	8	>0-<25%	20	1851	419	0	197.68
				>25-<50%	15				
				>50-<75%	22				
				>75-100%	4				
				100%	0				
Total	11	3	8		61	1851	419	0	197.68

S.E.(P&I) stated that after circulation of agenda items, 45 additional proposals recommended by zonal Chief Engineers amounting to Rs. 1304.35 lacs covering 125 habitations have also been received and may be included for approval. The matter was discussed and keeping in view the fact that these habitations will come up for coverage during coming years, the committee considered & approved these proposals. The details are as under:-

Item	No. of Schemes	Type of Schemes		Total No. of Hab.		Present Population(2012)			Estimated cost (₹ in Lacs)
		Lift	Gravity	Category of hab. based upon population coverage	No. of Hab	Total	SC	ST	
Approval of estimates/schemes under NRDWP	45	14	31	>0-<25%		14115	2046	257	1304.35
				>25-<50%					
				>50-<75%	161				
				>75-100%					
				100%					
Total	45	14	31		161	14115	2046	257	1304.35

The Circle-wise/District-wise detail of the schemes proposed for approval under NRDWP is as per ANNEXURE-D & Scheme-wise details will be circulated to respective zones/ circles separately. Chairman directed that Gravity Schemes approved in the shelf be completed within one year & remaining schemes within two years positively. The complete time line from the issue of AA&ES, floating of tenders, award of work and dates for various stages of execution would be submitted for intensive monitoring.

AGENDA ITEM 4: ACTION PLAN FOR 2013-14 – ACHIEVEMENTS

Chairman expressed satisfaction at physical progress and pointed out that now less than a month has been left to achieve the coverage of remaining 473 habitations and there are still 82 habitations left to be covered in Mandi District, 95 habitations in Shimla & 94 in Sirmour Districts & respective Chief Engineers, S.Es & E.Es need to put in extra efforts so that the targets are achieved well in time before 31st March, 2013.

He also directed the Department to prepare a master plan for remaining habitations which are yet to be covered wherein position of proforma estimate approval, A/A & E/S be indicated so that it is known as to how many proforma estimates & A/A & E/S estimates are yet to be approved. Field officer will also send tentative dates for sending proforma estimates & action plan for coverage of remaining PC habitations. He further directed that Department should also make more efforts for convergence with sanitation programme under NBA.

AGENDA ITEM 5:

- (a) Committee approved that food charges fixed in the year 2006 for training of PRI/VWSC in DIET be increased from Rs. 100/= per day to Rs. 160/= per day.
- (b) Committee also approved the proposal for providing Honorarium of Rs. 200/= per lecture to the trainer for training of Jal Rakshak in training centre at Mandi.

Chairman also directed RDD & IPH Departments to explore the possibility of convergence of IEC activities and also utilize the facilities of

Panchayati Raj Institutes (PRI's) at Mashobra, Thunag and Baijnath for training purpose.

FRESH ITEM :

- (A) In order to have effective monitoring of NRDWP Programme + Support + WQ&MS activities it was decided that a committee under zonal Chief Engineer having all Superintending Engineer and Member Secretary DWSM as member shall be constituted at zonal level. The committee will review the above programme especially soft activities once in two months. A similar committee under the Chairmanship of each Superintending Engineer with all Executive Engineers in the Circle shall monitor these activities once in a month. It will be the responsibility of concerned zonal/circle office to achieve the targets of all activities under NRDWP. SLSSC will review the all the activities on quarterly basis.
- (B) Committee also decided/approved that Education Department shall direct the DIET's to continue the training programme of IPH Department in order to achieve the target of training.

Meeting ended with vote of thanks to all present.

Annexure :-A

LIST OF PARTICIPANTS

Sr. No	Name of official/officers	Designation
1	ShriAmandeep Garg	Director RD
2	Shri Rajesh Sharma	Special Secretary (Finance)
3	Er. R.K. Sharma	Engineer-in-Chief (IPH)
4	Er. R.P. Tandon	Director (WSSO)-cum-Chief Engineer (D&M)
5	Shri P.Dorje Gyamba	Director CWC
6	Er. Rajesh Bhakshi	S.E P&I-I
7	Er. Sushil Justa	E.E (IPH) H.Q
8	Shri Rupan Sehgal	State Project, Coordinator, S.S.A.

ZONEMISE GENERAL ABSTRACT

Ann:-C

NATIONAL RURAL DRINKING WATER PROGRAMME
(Approval of Schemes under NRDP for the year 2012-2013) 2nd BATCH

Sr. No.	District	Circle	No. of Schemes	No. of Habitation	Population as on 1.4.2010						Status of Not covered Population as on 1.4.2010				Not covered population as on 1.4.2010				Present Population				Design Population				Estimated Cost	Type of Schemes			Coverage of Present Population	Total Covered Population
					Total	SC	ST	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST	Total	SC	ST	Lift	Gravity	>0-25%	>25-50%	>50-75%		>75-100%	100%			
1			2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
SHIMLA ZONE																																
5	Sirmour	Nahan	22	79	6480	1706	0	0	2802	2494	5299	1386	0	5462	1422	0	7223	1880	0	61130	5	17	996	143	45	0	0	0	1184			
6	Solan		1	4	884	123	0	0	0	752	752	105	0	776	107	0	1026	141	0	9850	1	0	132	0	0	0	0	0	132			
			Total	23	7364	1829	0	0	2802	3246	6048	1491	0	6238	1529	0	8249	2021	0	697.8	6	17	1128	143	45	0	0	0	1316			
DHARAMSHALA ZONE																																
2	Kangra	Dharamshala	1	2	47	11	0	0	45	0	45	10	0	46	10	0	61	13	0	6.83	1	0	1	1	0	0	0	0	2			
			Total	1	47	11	0	0	45	0	45	10	0	46	10	0	61	13	0	6.83	1	0	1	1	0	0	0	2				
			G.Total:	24	85	7411	1840	0	0	2847	3246	6093	1501	0	0	0	8310	2034	0	0	7	17	1129	144	45	0	0	1318				

Population status as on 2012 7649 1899 0

Population status as on 2010
Population status as on 2012

Population Status as on 2010	Population Status as on 2010		Total pop. Covered pop.	Not Covered pop.	Covered pop.
	Coverage Status	No. of Hab.			
>0-25%	79	6847	5717	1130	1130
>25-50%	3	482	339	143	143
>50-75%	3	82	37	45	45
>75-100%	0	0	0	0	0
100%	0	0	0	0	0
Total	85	7411	6093	1318	1318

72

ZONEMISECIRCLEWISE GENERAL ABSTRACT

(A) NATIONAL RURAL DRINKING WATER PROGRAMME
(Approval of Schemes under NRDP for the year 2012-2013) 3rd BATCH

Sr. No	District	Circle	No. of Schemes	No. of Habitation	Total Population as on 1.4.2010					Status of Not covered Population					Not covered population as on 1.4.2010					Not covered Present Population as on 2012					Not covered Ultimate Population as on 2032					Estimated Cost (in lacs)	Type of Schemes	Present Population not Covered as on 2012					Total not Covered Population
					Total	SC	ST	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST	Total	SC	ST	>0-25%	>25-50%	>50-75%	>75-100%	Not Covered											
1	Chamba	Chamba	5	38	1344	64	428	0	625	0	627	45	183	644	48	189	853	61	250	30.18	0	5	5	5	120	9	173	21	312	3	22	627					
		Total :-	5	38	1344	64	428	0	625	0	627	45	183	644	48	189	853	61	250	50.19	0	5	5	5	120	9	173	21	312	3	22	627					

MANDAL ZONE																																	
1	Mandi	Sundernagar	2	19	821	287	0	0	555	106	661	285	0	661	294	0	900	389	0	81.55	2	0	13	464	6	197	0	0	0	0	0	0	661
		Total :-	2	19	821	287	0	0	555	106	661	285	0	661	294	0	900	389	0	81.55	2	0	13	464	6	197	0	0	0	0	0	0	661

SHIMLA ZONE																																
1	Shimla	Rohoo	3	3	325	83	0	0	127	0	127	17	0	131	18	0	173	23	0	19.24	0	3	1	1	87	0	0	1	38	1	22	127
		Shimla-9	1	1	425	65	0	0	383	383	59	0	0	395	61	0	523	81	0	46.70	1	0	2	2	383	0	0	0	0	0	0	383
		Total :-	4	4	750	148	0	0	127	383	510	78	0	526	79	0	696	104	0	65.94	1	3	3	3	120	0	0	1	38	1	22	510
		Grand Total	11	61	2315	499	426	0	1307	489	1798	406	183	1851	419	189	2449	554	250	197.88	3	8	20	1034	15	370	22	350	4	44	1798	

Coverage Status	No. of Hab.	Total Pop.	Not Covered	Covered
>0-25%	20	1176	1024	140
>25-50%	15	628	370	258
>50-75%	2	915	330	585
>75-100%	4	188	44	144
Total	41	2915	1788	1117

ADDITIONAL PROPOSAL

(B) NATIONAL RURAL DRINKING WATER PROGRAMME
(Approval of Schemes under NRDP for the year 2012-2013) 3rd BATCH

Sr. No	District	Circle	No. of Schemes	No. of Habitation	Total Population as on 1.4.2010					Status of Not covered Population					Not covered population as on 1.4.2010					Not covered Present Population as on 2012					Not covered Ultimate Population as on 2032					Estimated Cost (in lacs)	Type of Schemes	Present Population not Covered as on 2012					Total not Covered Population
					Total	SC	ST	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST	Total	SC	ST	>0-25%	>25-50%	>50-75%	>75-100%	Not Covered											
SHIMLA ZONE																																					
1	Sirmour	Nahan	36	134	12218	5407	0	0	4556	0	10088	0	0	10413	4593	0	13786	6072	0	806.25	7	29	126	9865	3	97	4	114	1	12	10088						
		Solan	7	25	4584	2091	346	0	1076	2825	4001	2048	257	4130	2112	261	5460	2792	345	484.21	7	0	25	4001	0	0	0	0	0	0	4001						
		Shimla-9	2	2	30	0	0	0	26	0	26	0	0	27	0	0	35	0	0	3.89	0	2	2	26	0	0	0	0	0	0	26						
		Total :-	45	161	16832	7498	346	0	5658	2825	14115	2046	257	14570	6705	261	19261	8864	345	1304.38	14	31	153	13892	3	97	4	114	1	12	14115						

Coverage Status	No. of Hab.	Total Pop.	Not Covered	Covered
>0-25%	183	16275	13881	2388
>25-50%	3	182	182	0
>50-75%	4	351	117	234
>75-100%	1	74	12	62
Total	181	16832	14115	2717

Total A+B = 56 222 19747 7987 772 0 6965 3314 15913 2452 440 16421 7124 450 21710 9418 695 1602.03 17 39

CENTRALLY SPONSORED NATIONAL RURAL DRINKING WATER PROGRAMME
(Approval of Schemes under NRWSP for the year 2012-2013) 3rd BATCH

Sr. No.	Name of Scheme	Block Name	Panchayat Name	Habs. Sr. No.	Name of Habitation	Population as per data realignment as on 01-04-2010			Status of not covered Population			Not covered pop. as per data realignment as			Not covered Present Population as on 2012			Not covered Ultimate Population as on 2012			Estimated Present Population	Ultimate Population	Nature of Scheme	Source	Coverage Status	
						Total	SC	ST	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST							
District:- Mandi, Circle:- Sunder Nagar																										
1	Providing LWSS PC habitations of village Kanda Mandher in GP Soria in Tehsil Karsoog District Mandi H.P.	Karsoog	Soria	1	Kandha	11	0	0	9	0	0	9	0	0	9	0	0	12	0	0	38.59	14900	11284	Ltr	Nalihan	>0-25%
				2	Kandhali	45	0	0	40	0	0	40	0	0	41	0	0	55	0	0						>0-25%
				3	Karnooj	32	0	0	28	0	0	28	0	0	29	0	0	38	0	0						>0-25%
				4	Nayagaon	6	0	0	5	0	0	5	0	0	5	0	0	7	0	0						>0-25%
				5	Udarnu	23	0	0	20	0	0	20	0	0	21	0	0	27	0	0						>0-25%
				6	Dogruu	4	0	0	3	0	0	3	0	0	3	0	0	4	0	0						>25-50%
				7	Marghali Begali	10	0	0	8	0	0	8	0	0	8	0	0	11	0	0						>0-25%
				8	Nichal Begali	43	43	0	38	0	0	38	38	0	39	39	0	52	52	0						>0-25%
				9	Patta Ghor	78	78	0	72	0	0	72	72	0	74	67	0	98	89	0						>0-25%
				10	Barri	31	31	0	27	0	0	27	27	0	28	28	0	37	37	0						>0-25%
				11	Shadot	87	87	0	79	0	0	79	79	0	81	81	0	104	104	0						>0-25%
				Total		286			252			252			259			342			38.59	14900	11284	Ltr	Nalihan	
District:- Sundernagar																										
2	Providing LWSS PC habitations of CV Panjath in GP Bawara in Tehsil Sunder Nagar District Mandi H.P.	Sundernagar	Bawara	1	Kandi	118	61	0	0	0	0	108	108	54	0	0	109	56	0	145	74	0	0	0	>0-25%	
				2	Panjath	96	0	0	80	0	0	80	0	0	83	0	0	109	0	0	109	0	0	0	0	>0-25%
				3	Barri	105	47	0	75	0	0	75	0	0	77	34	0	102	45	0	102	45	0	0	0	>25-50%
				4	Delhu	40	0	0	28	0	0	28	0	0	29	0	0	38	0	0	38	0	0	0	0	>0-25%
				5	Gadwara	27	11	0	20	0	0	20	0	0	21	8	0	27	11	0	27	11	0	0	0	>25-50%
				6	Kalawath	5	0	0	3	0	0	3	0	0	3	0	0	4	0	0	4	0	0	0	0	>25-50%
				7	Kandi Jabal	85	29	0	60	0	0	60	0	0	62	21	0	62	21	0	62	21	0	0	0	>25-50%
				8	Rin	59	12	0	37	0	0	37	0	0	38	7	0	50	10	0	50	10	0	0	0	>25-50%
				Total		636	200	0	503	0	0	503	108	409	150	0	422	155	0	658	205	0	0	0	0	42.98
				G.TOTAL		921	287	0	555	0	0	661	285	0	681	294	0	900	389	0	81.55	10180	7699	Ltr	Springs	

75

CENTRALLY SPONSORED NATIONAL RURAL DRINKING WATER PROGRAMME
(Approval of Schemes under NRMSP for the year 2012-2013) 3rd BATCH

Sl. No.	Name of Scheme	Block Name	Panchayat Name	Haba. No.	Name of Habitation	Population as per data realignment as on 01-04-2010			Status of not covered Population			Not covered pop. As per data realignment as on 01-04-2010			Not covered Present Population as on 2012			Not covered Ultimate population as on 2032			Estimate d in Lacs.	Cost per Capita		Nature of Scheme	Source	Coverage Status				
						Total	SC	ST	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST	Present population		Ultimate Population								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27				
District: Shimla, Circle: Rohroo																														
1	Providing WSS PC habitations of CV Dola Dogri in GP Karasa in Tehsil Rohroo District Shimla H.P	Rohroo	Karasa	1	Dola Dogri	82	20	0	0	67	0	67	5	0	69	5	0	91	5	0	91	7	0	10.11	14652	11110	Gravity	Spring	>0-25%	
						Total	82	20	0	0	67	0	67	5	0	69	5	0	91	5	0	91	7	0						
>50-75%																														
2	Providing WSS PC habitations Village Prem Nagar in GP Karasa in Tehsil Rohroo District Shimla H.P.	Rohroo	Karasa	1	Prem Nagar	148	36	0	0	38	0	38	6	0	39	6	0	52	6	0	52	8	0	5.77	14795	11096	Gravity	Spring	>75-100%	
						Total	148	36	0	0	38	0	38	6	0	39	6	0	52	6	0	52	8	0						
>75-100%																														
3	Providing WSS PC habitations of CV Mehandi in GP Karasa Tehsil Rohroo District Shimla H.P	Rohroo	Karasa	1	Mehandi	95	27	0	0	22	0	22	6	0	23	6	0	30	6	0	30	8	0	3.36	14607	11200	Gravity	Spring	>75-100%	
						Total	95	27	0	0	22	0	22	6	0	23	6	0	30	6	0	30	8	0						
						G.TOTAL =	325	83	0	0	127	0	127	17	0	131	18	0	173	23	0	173	23	0	19.24					

(Handwritten mark)

CENTRALLY SPONSORED NATIONAL RURAL DRINKING WATER PROGRAMME
 (Approval of Schemes under NRWSP for the year 2012-2013) 3rd BATCH

Sr. No.	Name of Scheme	Block Name	Panchayat Name	Hab. Sr. No.	Name of Habitation	Population as per data realignment as on 01-04-2010			Status of not covered Population			Not covered pop. data realignment as on 01-04-2010			Not covered pop. As per data realignment as on 2012			Not covered Ultimate population as on 2032			Estimated In Lets.	Cost per Capita Present Population	Ultimate Population	Nature of Scheme	Source	Coverage Status	
						Total	SC	ST	0 Pop.	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST							
1	Providing LWSS, PC habitations of CV Kharin in GP Dhamoon in Tarsail and District Shimla H.P	Mashobra	Dhamoon	1	Kharin 1	425	65	0	0	0	0	383	383	59	0	395	61	0	523	81	0	46.70	11823	8946	LHT	Khad	>0-25%
Total						425	65	0	0	0	0	383	383	59	0	395	61	0	523	81	0	46.70	11823	8946	LHT	Khad	

7	Providing GWSS to LOH of CV. Hutan Jajah Simamoo G.P. Karangnoo Tehsil Rajgarh District Sirmour H.P.	Rajgarh	Karangnoo	1	Hutan Jajah	77	9	0	0	0	0	70	0	0	70	8	0	72	8	0	96	11	0	0	>0-<25%			
				2	Jajah	63	40	0	0	0	57	0	0	57	38	0	0	59	39	0	78	52	0	0	0	>0-<25%		
				3	Jhathi	30	0	0	0	0	27	0	0	27	0	0	25	18	0	33	23	0	33	23	0	0	>0-<25%	
				4	Dochi	30	20	0	0	0	24	0	0	24	21	0	0	25	18	0	33	29	0	33	29	0	0	>0-<25%
				5	Katturi	29	24	0	0	0	24	0	0	24	21	0	0	25	18	0	33	29	0	33	29	0	0	>0-<25%
				6	Simamoo	108	70	0	0	0	98	66	0	101	68	0	134	90	0	134	90	0	134	90	0	0	>0-<25%	
				7	Talara	24	10	0	0	0	20	0	0	20	8	0	0	21	8	0	27	11	0	27	11	0	0	>0-<25%
				Total	381	173	0	0	0	320	0	0	320	188	0	330	183	0	437	218	0	2620	7636	5767	Gravity Spring	>0-<25%		
8	Providing LWSS to Various CV. under G.P. Karangnoo Tehsil Rajgarh District Sirmour H.P.	Rajgarh	Karangnoo	1	Batal	145	89	0	0	0	0	0	117	117	72	0	121	74	0	160	98	0	0	>0-<25%				
				2	Dhannoo	69	14	0	0	0	56	0	0	56	12	0	58	12	0	76	16	0	0	0	>0-<25%			
				3	Grita	110	68	0	0	0	60	0	0	60	32	0	62	33	0	123	74	0	0	0	>0-<25%			
				4	Bag	75	40	0	0	0	60	0	0	60	32	0	62	33	0	123	74	0	0	0	>0-<25%			
				5	Karangnoo	291	117	0	0	0	233	94	0	241	97	0	316	128	0	316	128	0	316	128	0	0	>0-<25%	
				6	Jajala	118	68	0	0	0	94	54	0	97	56	0	128	74	0	128	74	0	128	74	0	0	>0-<25%	
				7	Nari Jajala	95	12	0	0	0	76	0	0	78	10	0	78	10	0	104	14	0	0	0	0	>0-<25%		
				8	Sarora	91	43	0	0	0	76	0	0	78	36	0	78	37	0	104	49	0	0	0	0	>0-<25%		
				9	Simamoo	48	0	0	0	0	39	0	0	40	0	0	40	0	0	53	0	0	0	0	0	>0-<25%		
				10	Yasthant Nagar	108	63	0	0	0	86	0	0	89	50	0	89	52	0	117	69	0	117	69	0	0	>0-<25%	
				11	Palashia	184	155	0	0	0	167	167	140	172	145	0	228	191	0	228	191	0	228	191	0	0	>0-<25%	
Total	1334	667	0	0	0	577	517	517	1084	554	0	1129	572	0	1493	756	0	9524	8435	6379	Lift Spring	>0-<25%						
9	Providing LWSS to Various CV. under G.P. Ranaghat Tehsil Rajgarh District Sirmour H.P.	Rajgarh	Ranaghat	1	Balera Tikari	64	11	0	0	0	0	59	0	0	59	10	0	60	10	0	79	14	0	>0-<25%				
				2	Gadal	8	0	0	0	0	7	0	0	7	0	0	7	0	0	7	0	0	10	0	0	>0-<25%		
				3	Tikari	93	84	0	0	0	76	68	0	78	68	0	78	70	0	104	93	0	0	0	>0-<25%			
				4	Ghol	15	15	0	0	0	12	12	0	12	12	0	12	12	0	16	16	0	0	0	>0-<25%			
				5	Maloh Mashog	30	30	0	0	0	24	0	0	25	0	0	25	0	0	32	0	0	42	0	0	>0-<25%		
				6	Mashog	38	11	0	0	0	31	0	0	32	9	0	0	32	9	0	42	12	0	0	0	>0-<25%		
				7	Tandi	34	25	0	0	0	28	20	0	29	21	0	0	29	21	0	38	27	0	0	0	>0-<25%		
				8	Anoli	13	8	0	0	0	11	7	0	11	7	0	0	11	7	0	15	10	0	0	0	>0-<25%		
				9	Naisar Anoti	33	8	0	0	0	27	7	0	28	7	0	0	27	7	0	37	10	0	0	0	>0-<25%		
				10	Baghodi	23	9	0	0	0	20	8	0	21	8	0	0	21	8	0	27	11	0	0	0	>0-<25%		
				11	Barnas	34	0	0	0	0	28	0	0	29	0	0	0	29	0	0	38	0	0	0	0	>0-<25%		
				12	Badoda	16	0	0	0	0	13	0	0	13	0	0	0	13	0	0	18	0	0	0	0	>0-<25%		
				13	GAJYO	40	0	0	0	0	32	0	0	33	0	0	0	33	0	0	44	0	0	0	0	>0-<25%		
				14	Malawan	21	0	0	0	0	17	0	0	18	0	0	0	18	0	0	23	0	0	0	0	>0-<25%		
				15	Parneil	39	0	0	0	0	32	0	0	33	0	0	0	33	0	0	44	0	0	0	0	>0-<25%		
				16	Sharnail	50	0	0	0	0	40	0	0	41	0	0	0	41	0	0	55	0	0	0	0	>0-<25%		
				17	Shargaon	204	63	0	0	0	164	164	51	169	41	0	224	224	0	224	70	0	224	70	0	0	>0-<25%	
Total	755	284	0	0	0	456	164	620	232	640	239	0	846	317	0	9498	14841	11227	Lift Spring	>0-<25%								
10	Providing GWSS to Village Dhvari in CV. and G.P. Chokar Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Chokar	1	Dhvari	31	0	0	0	25	0	25	0	0	26	0	0	34	0	0	0	0	>0-<25%					
				Total	31	0	0	0	25	0	26	0	34	0	0	0	3.52	13523	10341	Gravity Spring	>0-<25%							
11	Providing GWSS to Village Dhawrad in CV. and G.P. Deva Manal Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Deva Manal	1	Dhawrad	136	71	0	0	0	128	128	70	0	132	72	0	175	96	0	0	0	>0-<25%					
				Total	136	71	0	0	128	128	70	0	132	72	0	175	96	0	5.32	4033	3042	Gravity Spring	>0-<25%					
12	Providing GWSS to Village Nanari in CV. Deochana Nanari G.P. Deva Manal Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Deva Manal	1	Nanari	55	12	0	0	45	0	45	10	0	46	10	0	61	14	0	0	0	>0-<25%					
				Total	55	12	0	0	45	0	46	10	0	61	14	0	3.18	6922	5220	Gravity Spring	>0-<25%							
13	Providing GWSS to Village Deochana in CV. Deochana Nanari G.P. Deva Manal Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Deva Manal	1	Deochana	166	10	0	0	0	152	152	8	0	157	8	0	207	11	0	0	0	>0-<25%					
				Total	166	10	0	0	152	152	8	0	157	8	0	207	11	0	5.46	3489	2646	Gravity Spring	>0-<25%					

86

14	Providing GWSS to Village Raiwari in CV and G.P. Deva Manal Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Deva Manal	1	Raiwari	98	0	0	0	90	0	90	0	0	93	0	0	123	0	0	5.61	6028	4588	Gravity Spring	>0<-25%
15	Providing GWSS to Village Dewarari in CV and G.P. Deva Manal Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Deva Manal	1	Dewarari	50	5	0	0	47	0	47	4	0	49	4	0	64	5	0	4.91	10012	7666	Gravity Spring	>0<-25%
16	Providing GWSS to Village Jeari in CV and G.P. Deva Manal Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Deva Manal	1	Jeari	84	39	0	0	76	0	76	38	0	73	39	0	104	52	0	4.28	10180	7899	Gravity Spring	>0<-25%
17	Providing GWSS to PC, Hab. Rawka CV, G.P. Gehal Demana Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Gehal Demana	1	Rawka	108	108	0	0	98	0	98	98	0	101	101	0	134	134	0	7.50	7426	5597	Gravity Spring	>0<-25%
18	Providing GWSS to PC, Hab. Gudag Dhar CV, G.P. Charat Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Charna	1	Gudag Dhar	51	0	0	0	41	0	41	0	0	42	0	0	56	0	0	6.20	14762	11071	Gravity Spring	>0<-25%
19	Providing GWSS to PC, Hab. Bandali CV & G.P. Bhawai Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Bhawai	1	Bandali	32	0	0	0	26	0	26	0	0	27	0	0	35	0	0	3.98	14740	11371	Gravity Spring	>0<-25%
20	Providing GWSS to PC, Hab. To village Khan Kurah CV & G.P. Bhawai Tehsil Sangrah District Sirmour H.P.	Sangrah	Bhawai	1	Kahan	185	90	0	0	148	148	72	0	153	74	0	202	98	0	0	11.73	5824	4477	Gravity Spring	>0<-25%
21	Providing GWSS to PC, Hab. To CV. Tikari GP, Tikari Dasakra Tehsil Sangrah District Sirmour H.P.	Sangrah	Tikari Dasakra	1	Charlyan	51	51	0	0	46	0	46	46	0	47	47	0	63	63	0	13.34	7570	5713	Gravity Spring	>0<-25%
22	Providing LMSS to PC, Hab. Of CV, Sall & adjoining group of villages in GP. Bhawai Tehsil Sangrah District Sirmour H.P.	Sangrah	Bhawai	1	Sall	200	50	0	0	160	160	40	0	165	41	0	218	55	0	0	50.83	14905	11295	Gravity Spring	>0<-25%
23	Providing LMSS to PC, Hab. Of CV. Bhalona GP, Bhalona Tehsil Sangrah District Sirmour H.P.	Sangrah	Bhalona	1	Chakwari	25	25	0	0	20	0	20	20	0	21	21	0	27	27	0					>0<-25%
24	Providing GWSS to PC, Hab. Barag CV, G.P. Gang G.P. Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Ganog	1	Kanah Ki Teer	76	36	0	0	62	0	62	29	0	64	30	0	85	40	0	4.84	2482	1876	Gravity Spring	>0<-25%
25	Providing GWSS to PC, Hab. Kashtog in G.P. Luchiana Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Luchiana	1	Kashtog	175	60	0	0	140	140	48	0	145	50	0	191	65	0	0	10.11	6972	5293	Gravity Spring	>0<-25%
26	Providing GWSS to PC, Hab. Jabrog in G.P. Ranua Jabrog Tehsil Renuka Dist. Sirmour H.P.	Sangrah	Ranua Jabrog	1	Jabrog	453	336	0	0	363	363	269	0	375	278	0	495	367	0	0	12.85	4822	2996	Gravity Spring	>0<-25%
						453	336	0	0	363	363	269	0	375	278	0	495	367	0	0					
						210	69	0	0	189	189	62	0	195	64	0	256	85	0	0					
						210	69	0	0	189	189	62	0	195	64	0	256	85	0	0					
						175	60	0	0	140	140	48	0	145	50	0	191	65	0	0					
						175	60	0	0	140	140	48	0	145	50	0	191	65	0	0					
						453	336	0	0	363	363	269	0	375	278	0	495	367	0	0					
						453	336	0	0	363	363	269	0	375	278	0	495	367	0	0					

11371,4286

1875,98899

27	Providing GWSS to PC, Hab. Pab in G.P. Kaur Drabli Tehsil Renuka Dist. Simour H.P.	Sangrah	Khur Drabli	1	Pab	217	217	0	0	0	196	196	196	196	0	202	202	0	257	257	0	0	7.24	3584	2712	Gravity Spring	>0-<25%
Total						217	217	0	0	0	196	196	196	196	0	202	202	0	257	257	0	0					
28	Providing GWSS to PC, Hab. Surakh in G.P. Charana Tehsil Renuka Dist. Simour H.P.	Sangrah	Charana	1	Surakh	110	38	0	0	89	0	89	31	0	92	32	0	121	42	0	0	7.97	8663	6587	Gravity Spring	>0-<25%	
Total						110	38	0	0	89	0	89	31	0	92	32	0	121	42	0	0						
29	Providing GWSS to PC, Hab. To Fugral & Pandoh GP, Ludhiana Tehsil Sangrah District Simour H.P.	Sangrah	Ludhiana	1	Fugral	60	15	0	0	48	0	48	12	0	50	12	0	65	16	0	0	10.22	1614	8810	Gravity Spring	>0-<25%	
				2	Pandoh	46	16	0	0	37	0	37	13	0	38	13	0	50	18	0	0						
Total						106	31	0	0	85	0	85	25	0	88	25	0	118	34	0	0						
30	Providing GWSS to PC, Hab. Chiyali & Manali GP, Charana Tehsil Sangrah District Simour H.P.	Sangrah	Charana	1	Chiyali	75	75	0	0	68	0	68	68	0	70	70	0	93	93	0	0	16.28	9807	7400	Gravity Spring	>0-<25%	
				2	Manali	103	103	0	0	93	0	93	93	0	96	96	0	127	127	0	0						
Total						178	178	0	0	161	0	161	161	0	166	166	0	220	220	0	0						
31	Providing GWSS to PC, Hab. Rajaina & Hailai GP, Koli Dhiman Tehsil Sangrah District Simour H.P.	Sangrah	Koli Dhiman	1	Rajaina	132	50	0	0	106	0	106	106	40	109	41	0	145	55	0	0	16.20	6923	5226	Gravity Spring	>0-<25%	
				2	Hailai	134	122	0	0	121	0	121	110	0	125	114	0	165	150	0	0						
Total						266	172	0	0	227	0	227	216	0	234	155	0	310	205	0	0						
32	Providing GWSS to PC, Hab. Ghaton-1 Ghaton-2, Thakraich, Dana, Tharian G.P. Dana Ghaton	Sangrah	Dana Ghaton	1	Ghaton-1	256	55	0	0	233	0	233	50	0	241	52	0	318	68	0	0	66.85	6648	5028	Gravity Spring	>0-<25%	
				2	Ghaton-2	263	263	0	0	237	0	237	237	0	245	245	0	323	323	0	0						
				3	Thakraich	176	90	0	0	158	0	158	72	0	163	74	0	216	98	0	0						
				4	Dana	332	173	0	0	300	0	300	156	0	310	161	0	409	213	0	0						
				5	Tharian	53	0	0	0	48	0	48	0	0	50	0	0	65	0	0	0						
Total						1082	581	0	0	928	0	928	515	0	1007	532	0	1332	703	0	0						
33	Providing GWSS to PC, Hab. Bhowni Kot & Changia in GP, Ludhiana Tehsil Sangrah Dist. Simour	Sangrah	Ludhiana	1	Bhowni Kot	298	133	0	0	238	0	238	238	106	246	109	0	325	145	0	0	20.11	6344	4800	Gravity Nallah	>0-<25%	
				2	Changia	55	21	0	0	45	0	45	46	18	18	0	61	23	0	0	0						
Total						352	173	0	0	283	0	283	307	139	317	143	0	419	190	0	0						
34	Providing GWSS to PC, Hab. Charana Dewalia Kando & Ornai in GP, Charana Tehsil Sangrah Dist. Simour H.P.	Sangrah	Charana	1	Kando	444	58	0	0	401	0	401	53	0	414	55	0	547	72	0	0	28.91	2005	1617	Gravity Spring	>0-<25%	
				2	Charana	440	90	0	0	352	0	352	72	0	363	74	0	480	98	0	0						
				3	Dewalia	346	100	0	0	277	0	277	80	0	286	83	0	378	109	0	0						
				4	Ornai	407	100	0	0	367	0	367	80	0	379	83	0	501	123	0	0						
Total						1637	348	0	0	1397	0	1397	285	0	1442	304	0	1906	403	0	0						
35	Providing GWSS to LOH Hab. By Aug. of LWSS Bambyar Badyar GP, Kalli Tehsil Pachhad District Simour H.P.	Pachhad	Kalli	1	Rajlag	60	0	0	0	40	0	40	0	0	41	0	0	55	0	0	0	28.77	14906	11282	Lift Spring	>28-<50%	
				2	Gedehran	68	27	0	0	27	0	27	27	0	28	0	0	37	37	0	0						
				3	Nagaban	23	0	0	0	8	0	8	0	0	8	0	0	11	0	0	0						
				4	Bambyar Badyar	180	125	0	0	67	0	67	37	0	69	38	0	91	50	0	0						
				5	Khalu	74	60	0	0	12	0	12	10	0	12	10	0	16	14	0	0						
				6	Luyon	35	35	0	0	18	0	18	18	0	19	18	0	25	25	0	0						
				7	Sanoli	60	29	0	0	15	0	15	15	0	15	15	0	20	20	0	0						
Total						500	276	0	0	187	0	187	107	0	193	110	0	285	146	0	0						
36	Providing WSS to Village Mehrodo-Pararaq (Ext. from LWSS Parara) in GP. Parara Tehsil Nahani Dist. Simour H.P.	Nahani	Parara	1	Mehrodo	54	0	0	0	49	0	49	0	0	51	0	0	67	0	0	0	13.92	11317	8893	Lift Spring	>0-<25%	
				2	Pararaq	68	0	0	0	61	0	61	0	0	63	0	0	83	0	0	0						
				3	Kalari	4	0	0	0	3	0	3	0	0	3	0	0	4	0	0	0						
				4	Khrali	4	0	0	0	3	0	3	0	0	3	0	0	4	0	0	0						
				5	Sakrog Ser	4	0	0	0	3	0	3	0	0	3	0	0	4	0	0	0						
Total						134	4	0	0	119	0	119	3	0	123	3	0	162	4	0	0						
G.Total						12218	6407	0	0	4586	0	4586	10088	0	10413	4893	0	13768	6072	0	0						

CENTRALLY SPONSORED NATIONAL RURAL DRINKING WATER PROGRAMME
(Approval of Schemes under NRWSP for the year 2012-2013) 3rd BATCH

Sr. No.	Name of Scheme	Block Name	Panchayat Name	Habs. Sr. No.	Name of Habitation	Population as per data reallignment as on 01-04-2010			Status of not covered Population			Not covered pop. data reallignment as on 01-04-2010			Not covered Present Population as on 2012			Not covered Ultimate population as on 2032			Estimated In Lacs.	Cost per Capita Present population	Ultimate Population	Nature of Scheme	Source	Coverage Status	
						Total	SC	ST	>0	>100	Total	SC	ST	Total	SC	ST	Total	SC	ST								
District:- Solan, Circle:- Nahar																											
1	Providing LMSS PC habitations of village akkanwalli in GP Dheila in Tehsil Baddi District Solan H.P.	Nalagarh	Dheila	1	Akkawali	336	50	286	0	302	0	302	45	257	312	46	261	412	61	345	43.39	13907	10532	LHT	TWwell	>0-<25%	
2	Providing LMSS PC habitations of village Charanmafra in GP Kasranpura in Tehsil Baddi District Solan H.P.	Nalagarh	Charanmafra	1	Charanmafra	158	158	0	0	142	142	142	0	147	147	0	194	194	0	0	130.53	14816	11204	LHT	TWwell	>0-<25%	
				2	Charanmafra-II	257	199	0	0	240	240	179	0	246	185	0	327	244	0	0							
				3	Gurumajra	104	76	0	0	93	93	68	0	96	70	0	127	93	0	0							
				4	Gurumajra-II	213	169	0	0	192	192	152	0	198	157	0	262	207	0	0							
				Total	742	602	0	0	93	574	667	541	0	688	558	0	910	738	0	0	71.71	10423	7880	LHT	TWwell	>0-<25%	
3	Providing LMSS PC habitations of village Malkumra Gharat in GP Malpur in Tehsil Baddi District Solan H.P.	Nalagarh	Malpur	1	Malkumra	319	117	0	0	287	287	105	0	296	108	0	392	143	0	0	60.33	11853	8964	LHT	TWwell	>0-<25%	
				2	Malkumra Gharat	229	0	0	0	105	205	208	0	213	213	0	281	281	0	0							
				Total	548	117	0	0	0	393	493	311	0	509	321	0	673	424	0	0	60.33	11853	8964	LHT	TWwell	>0-<25%	
4	Providing LMSS PC habitations of Balyar in Tehsil Baddi District Solan H.P.	Nalagarh	Barotiwala	1	Balyara	510	171	60	0	459	459	154	0	474	159	0	626	210	0	0	57.60	12162	9201	LHT	TWwell	>0-<25%	
				Total	510	171	60	0	0	459	459	154	0	474	159	0	626	210	0	0	57.60	12162	9201	LHT	TWwell	>0-<25%	
5	Providing LMSS PC habitations of village Loona in GP Chhachhi & Manlogkalan in Tehsil Nalagarh District Solan H.P.	Nalagarh	Chhachhi, Manlogkalan	1	Purhala	135	135	0	0	115	115	115	0	119	119	0	157	157	0	0	92.11	11674	8831	LHT	TWwell	>0-<25%	
				2	Bhakundi	124	49	0	0	105	105	41	0	108	42	0	143	36	0	0							
				3	Chiller	261	261	0	0	222	222	222	0	229	0	0	303	303	0	0							
				4	Khebra	42	0	0	0	36	0	0	0	37	0	0	49	0	0	0							
				5	Loona	336	88	0	0	286	286	75	0	295	77	0	390	102	0	0							
				Total	898	533	0	0	36	728	784	453	0	788	488	0	1043	618	0	0	92.11	11674	8831	LHT	TWwell	>0-<25%	
6	Providing LMSS PC habitations of village Sai Kund Chyarnasi G.P Manlogkalan in Tehsil Nalagarh District Solan H.P.	Nalagarh	Manlog Kallan	1	Chyarnasi	111	111	0	0	94	94	94	0	97	97	0	128	128	0	0	38.54	8080	6118	LHT	TWwell	>0-<25%	
				2	Changer	95	0	0	0	80	0	0	0	83	0	0	109	0	0	0							
				3	Johri	117	117	0	0	99	0	0	0	102	102	0	135	135	0	0							
				4	Ridog	92	38	0	0	78	0	0	0	81	33	0	106	44	0	0							
				5	Sai	131	131	0	0	111	111	111	0	115	115	0	151	151	0	0							
				Total	548	397	0	0	351	462	336	0	477	347	0	630	458	0	0	0	38.54	8080	6118	LHT	TWwell	>0-<25%	
7	Providing LMSS PC habitations of in G.P Barcoora & Kasranpur in Tehsil Nalagarh District Solan H.P.	Nalagarh	Barcoora	1	Kalahu	67	0	0	0	57	0	0	0	58	0	0	78	0	0	0	130.53	14816	11204	LHT	TWwell	>0-<25%	
				2	Kaisi	105	0	0	0	89	0	0	0	92	0	0	121	0	0	0							
				3	Noora	105	0	0	0	89	0	0	0	92	0	0	121	0	0	0							
				4	Malenwall Nichhali	146	56	0	0	124	124	48	0	128	50	0	169	65	0	0							
				5	Malenwall upper	282	106	0	0	223	223	90	0	230	93	0	304	123	0	0							
				6	Rahtraipur	68	0	0	0	59	0	0	0	61	0	0	81	0	0	0							
				7	Phalanti	251	59	0	0	213	213	50	0	220	52	0	291	88	0	0							
				Total	1003	221	0	0	784	854	208	0	881	213	0	1165	281	0	0	130.53	14816	11204	LHT	TWwell	>0-<25%		
				G. Total	4584	2091	346	0	1076	2825	4001	2048	257	4130	2112	261	5460	2792	345	0	494.21	14816	11204	LHT	TWwell	>0-<25%	

82

